COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 06/ 2001

ESTI MATE SUMVARY 10: 22: 04
CONTI D: C12238 ESTI MATE NO 0001 PROG SPEC YR: 1999
PCN: 12238-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 27.0 DAYS TIME ALLOW 7/5/2002 FIXED COVPLETI ON DA1
GLENVWOCOD CANYON PERCENT TI ME: 5.20 ORI G TIME ALLOW 6/1/2002 FIXED COVPLETI ON DAT
PRQIECT NO NH 0702- 217
GLENWOOD CANYON
NAVE OF RCAD: 70
PRQIECT COUNTI ES: GARFI ELD EAGLE
CONTRACTOR:
GRANI TE CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 02/ 28/ 2001 DATE TI ME STARTED 02/02/2001
585 West Beach Street DATE LET 12/ 14/ 2000 DATE WORK BEGAN
DATE AWARDED 01/ 08/ 2001 DATE TI ME STOPPED 07/03/2002
DATE CONTRACT EXECUTED  01/25/2001 DATE ACCEPTED 07/ 03/ 2002
WATSONVI LLE CA 95076 831/ 724- 1011 DATE NOTI CE TO PROCEED 02/ 02/ 2001
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMI: $ 9,990, 722. 16 PARTI Cl PATI NG $ 7,555.75 $ 7,555.75
AWARD PRQIJECT AM: $ 10,597,597.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 0.08% TOTAL EARNI NGS 7,555. 75 7,555.75
FUNDS AVAI LABLE: $ 9, 983, 166. 41 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,555.75 7,555.75
TOTAL CLAI VB $ 0. 00 RETAI NAGE 0.00 0. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 7,555.75 7,555.75
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 7,555. 75 7,555.75
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 7,555. 75

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00037

0010

202- 00220

0015

202- 00240

0020

202- 00250

0025

202- 00410

0030

202- 00895

0035

202- 01140

0040

202- 04002

0045

202- 04003

0050

203- 00060

0055 203-00100

C12238
12238-BI D
NH 0702- 217
| TEM
DESCRI PTI ON

REMOVAL OF END SECTI ON

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT ( PLANI NG)

*REMOVAL OF PAVEMENT NMARKI NG

*REMOVAL OF MAT FROM BRI DGE

REMOVAL OF | MPACT ATTENUATOR

*REMOVAL OF GUARDRAIL TYPE 4

*CLEAN CULVERT

*CLEAN CULVERT ( SPECI AL)

*EMBANKMENT MATERI AL ( COWPLETE | N PLACE)

*MUCK EXCAVATI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNITS QTY TO DATE

UNI'T PRI CE

1. 000 0. 000
EACH 0. 000
322.00000 0. 000
144, 274. 000 0. 000
SY 0. 000
1. 75000 0. 000
415, 021. 500 0. 000
SY 0. 000
1. 40000 0. 000
46, 555. 000 0. 000
SF 0. 000
1. 75000 0. 000
7,799. 000 0. 000
SY 0. 000
20. 00000 0. 000
11. 000 0. 000
EACH 0. 000
1, 000. 00000 0. 000
40. 000 0. 000
LF 0. 000
60. 00000 0. 000
18. 000 0. 000
EACH 0. 000
2, 500. 00000 0. 000
1. 000 0. 000
EACH 0. 000
120, 000. 00000 0. 000
0. 000 0. 000
Cy 0. 000
11. 00000 0. 000
0. 000 0. 000
Cy 0. 000

5. 00000 0. 000
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CONTI D C12238 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 12238-BI D ESTI MATE RUN 03/ 06/ 2001
PRQJECT: NH 0702-217 ESTI MATE NO 0001 10: 22: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01140 ROLLI NG 52. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0065 203-01500 BLADI NG 46. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0070 203-01510 BACKHOE 28. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0075 203-01582 *TRUCK ( DUMP) 68. 750 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0080 203-01590 FRONT END LOADER ( RUBBER TI RED) 37.000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0085 203-02330 LABORER 166. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0.00
0090 210-00415 *REPAI R RAI L EXPANSI ON JO NT 41. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0090 MATERI AL ALLOMNCE BARRI ER RAI L - TUBI NG, POSTS, HRDVR. 0. 000
EACH 0. 000 0. 00
314. 22000 0. 000 0.00
0095 210-01140 RESET GUARDRAI L TYPE 4 870. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0100 210-04000 * ADJUST STRUCTURE 0. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0.00
0105 210-04010 ADJUST MANHOLE 0. 000 0. 000
EACH 0. 000 0. 00

1, 000. 00000 0. 000 0. 00



CONTI D C12238 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 12238-BI D ESTI MATE RUN 03/ 06/ 2001
PRQJECT: NH 0702-217 ESTI MATE NO 0001 10: 22: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 210-04020 *MODI FY | NLET 20. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0115 304-06000 * AGGREGATE BASE COURSE ( CLASS 6) 0. 000 0. 000
TON 0. 000 0. 00
9. 00000 0. 000 0.00
0120 308-00100 PROCESSI NG CEMENT TREATED BASE 0. 000 0. 000
SY 0. 000 0. 00
1. 75000 0. 000 0. 00
0125 403-00720 HOT Bl TUM NOUS PAVEMENT (PATCHI NG ( ASPHALT) 47.040 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0.00
0130 403-02000 *HOT BI TUM NOUS PAVEMENT ( SPECI AL) 51, 424. 740 0. 000
TON 0. 000 0. 00
62. 00000 0. 000 0. 00
0135 403-34871 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (100) (PG 76-28) 22,884.710 0. 000
TON 0. 000 0. 00
44.00000 0. 000 0.00
0140 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 16, 931. 000 0. 000
GAL 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 411-21020 LI QUI D ASPHALTI C MATERI AL ( MC- 70) 0. 000 0. 000
GAL 0. 000 0. 00
1. 25000 0. 000 0.00
0150 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-2 INCH) CMO 3 0. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0150 MATERI AL ALLOMANCE BRI DGE EXPANSI ON DEVI CE (0 - 2 0. 000
I NCH)
LF 0. 000 0. 00
24. 50000 0. 000 0.00
0155 604-00505 *I NLET TYPE D (5 FOOT) 1.000 0. 000
EACH 0. 000 0. 00

3, 200. 00000 0. 000 0. 00



CONTI D: C12238 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12238-BI D ESTI MATE RUN 03/ 06/ 2001
PRQJECT: NH 0702-217 ESTI MATE NO 0001 10: 22: 04

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0160 605-82200 FRENCH DRAI N 0. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0165 606-00400 *GUARDRAI L TYPE 4 40. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0170 614-72872  *LOOP DETECTOR (M CRO TYPE) 72.000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0175 614-80385 RUMBLE STRIP 793. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0180 614-85115 | MPACT ATTENUATOR ( QUADGUARD) 2.000 0. 000
EACH 0. 000 0.00
15, 000. 00000 0. 000 0. 00
0185 614-86735  *WEATHER SENSOR 1. 000 0. 000
LS 0. 000 0. 00
100, 000. 00000 0. 000 0. 00
0190 625-00000  CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 0. 000 0.00
30, 000. 00000 0. 000 0. 00
0195 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0. 00
951, 187. 90000 0. 000 0. 00
0200 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 000
LS 0. 000 0.00
76, 000. 00000 0. 000 0. 00
0205 627-00001  *PAVEMENT MARKI NG PAI NT 1, 093. 000 0. 000
GAL 0. 000 0. 00
30. 00000 0. 000 0. 00
0210 627-00005  *EPOXY PAVEMENT MARKI NG 856. 700 0. 000
GAL 0. 000 0.00
70. 00000 0. 000 0. 00



CONTI D: C12238 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12238-BI D ESTI MATE RUN 03/ 06/ 2001
PRQJECT: NH 0702-217 ESTI MATE NO 0001 10: 22: 04

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0215 627-00025  *4 | NCH PAVEMENT MARKI NG TAPE ( REMOVABLE) 187, 785. 000 0. 000
LF 0. 000 0.00
3. 50000 0. 000 0. 00
0220 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 11, 080. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0225 630-00000 *FLAGG NG 12, 118. 200 0. 000
HOUR 135. 500 1, 964. 75
14. 50000 135. 500 1, 964. 75
0230 630-00002 *TRAFFI C CONTROL SUPERVI SOR 271.000 0. 000
DAY 0. 000 0. 00
300. 00000 0. 000 0. 00
0235 630-00007 *TRAFFI C CONTROL | NSPECTI ON 59. 000 0. 000
DAY 0. 000 0.00
150. 00000 0. 000 0. 00
0240 630-80001  *FLASH NG BEACON ( PORTABLE) 3. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0245 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 5. 000 0. 000
EACH 0. 000 0.00
350. 00000 0. 000 0. 00
0250 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 5. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0255 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 86. 000 0. 000
EACH 9. 500 1, 425. 00
150. 00000 9. 500 1, 425. 00
0260 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 24.000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0265 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 512. 000 0. 000
SF 56. 000 896. 00
16. 00000 56. 000 896. 00



CONTI D: C12238 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12238-BI D ESTI MATE RUN 03/ 06/ 2001
PRQJECT: NH 0702-217 ESTI MATE NO 0001 10: 22: 04

CURRENT qQry/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0270 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4. 000 0. 000
TYPE
) EACH 0.500 1, 500. 00
3, 000. 00000 0.500 1, 500. 00
0275 630-80359  *PORTABLE MESSAGE S| GN PANEL 145. 000 0. 000
DAY 0. 000 0.00
110. 00000 0. 000 0. 00
0280 630-80360  *DRUM CHANNELI ZI NG DEVI CE 115. 000 0. 000
EACH 0. 000 0.00
95. 00000 0. 000 0. 00
0285 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 33.000 0. 000
EACH 0. 000 0.00
106. 00000 0. 000 0. 00
0290 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 0. 000 0. 000
EACH 0. 000 0.00
103. 00000 0. 000 0. 00
0295 630-80380 *TRAFFI C CONE 427.000 0. 000
EACH 43.500 870. 00
20. 00000 43. 500 870. 00
0300 630-80391  *CHANNELI ZI NG DEVI CE ( FI XED) 1, 600. 000 0. 000
EACH 0. 000 0.00
44. 00000 0. 000 0. 00
0305 630-80510 *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 0. 000 0.00
10, 000. 00000 0. 000 0.00
0310 630-85010 | MPACT ATTENUATOR ( TEMPORARY) 2.000 0. 000
EACH 0. 000 0.00
4, 600. 00000 0. 000 0. 00
0315 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0320 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C12238 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12238-BI D ESTI MATE RUN 03/ 06/ 2001
PRQJECT: NH 0702-217 ESTI MATE NO 0001 10: 22: 04

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0325 700-70022 F/A QIT PILOT 0. 000 . 000
FA . 000 0.00
1. 00000 . 000 0. 00
0330 700-70025 F/ A QUALITY | NCENTI VE PAYNENT -161, 959. 300 . 000
FA . 000 0. 00
1. 00000 . 000 0. 00
0335 700-70028 F/ A ESB PROGRAM 0. 000 . 000
FA . 000 0.00
1. 00000 . 000 0. 00
0340 700-70035 F/ A REPAI R EXPANSI ON JO NT 166, 147. 960 . 000
FA . 000 0. 00
1. 00000 . 000 0. 00
0565 411-01100 ASPH CEMENT (AC-10) AC - 10 @ TRANSVERSE JO NTS 23.980 . 000
(MCR.LI. 7)
TON . 000 0.00
192. 63000 . 000 0. 00
0570 700-70035 F/ A BARRI ER REALI GNMENT (MCR LI. 8) 7,792. 460 . 000
FA . 000 0. 00
1. 00000 . 000 0. 00
0580 900- 00003  ADDED | TEM (CUBI C FOOT)/ BRI DGE EXPANSI ON DEVI CE (0-2 2, 859. 690 . 000
I NCH) PAID BY CUBI C FEET (CMD 3
CF . 000 0. 00
234. 00000 . 000 0. 00
0580 MATERI AL ALLOMNCE BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) . 000
CF . 000 0. 00
100. 00000 . 000 0. 00
0580 MATERI AL ALLOMNCE BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) . 000
CF . 000 0. 00
100. 00000 . 000 0. 00
0585 409-05000 *ULTRATHI N BONDED WEARI NG COURSE CMO 4 29, 704. 000 . 000
sy . 000 0. 00
8. 00000 . 000 0. 00
0590 626-00100  MOBI LI ZATI ON (W O AUTCPAY) CMD 4,  CO 12 1. 000 . 000
LS . 000 0.00
60, 000. 00000 . 000 0. 00



CONTI D: C12238 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12238-BI D ESTI MATE RUN 03/ 06/ 2001
PRQJECT: NH 0702-217 ESTI MATE NO 0001 10: 22: 04

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0595 900- 00014  ADDED | TEM (LUMP SUM/ RESTOCK | MPACT ATTENUATOR 1. 000 0. 000
(TEMPORARY) (MCR LI . 9)
LS 0. 000 0.00
2, 767. 50000 0. 000 0. 00
0600 900- 00014  ADDED | TEM (LUMP SUM)/ ADDI TI ONAL SWEEPI NG COSTS ( MCR 1. 000 0. 000
Ll. 10
) LS 0. 000 0.00
21, 795. 13000 0. 000 0.00
0605 900- 00014  ADDED | TEM (LUMP SUM)/ CORRECTI ON PAYMENT FOR MCR 10 -1.000 0. 000
(MCR 11)
LS 0. 000 0.00
1, 136. 97000 0. 000 0. 00
0610 900-00014  ADDED | TEM (LUMP SUM/ RESOLUTION OF | SSUES: CMO 5 1. 000 0. 000
LS 0. 000 0.00
106, 758. 00000 0. 000 0. 00
0615 900-00012 ADDED | TEM (FQOT)/ SAW CUT AND SEAL (CMD 6) 2,092. 210 0. 000
LF 0. 000 0.00
9. 17000 0. 000 0. 00
0620 700-70036 F/ A EXPANSI ON JO NT EXTENSI ON ( CMD 6) 3,241.310 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0625 900- 00007 ADDED | TEM (EACH)/ QUADGUARD 48" (5 BAY) (CMD 7) 1. 000 0. 000
EACH 0. 000 0.00
23, 038. 00000 0. 000 0. 00
0630 900- 00007 ADDED | TEM (EACH)/ QUADGUARD 69" (5 BAY) (CMD 7) 4. 000 0. 000
EACH 0. 000 0.00
21, 595. 00000 0. 000 0.00
0635 900- 00007  ADDED | TEM (EACH)/ QUADGUARD 90" (5 BAY) W END SHOE 2.000 0. 000
TRANSI TI ON PANEL( CVD 7)
EACH 0. 000 0.00
23, 293. 00000 0. 000 0. 00
0640 900- 00007 ADDED | TEM (EACH)/ QUADGUARD 36" (6 BAY) (CMD 7) 2. 000 0. 000
EACH 0. 000 0.00
20, 654. 00000 0. 000 0.00
0645 900- 00007  ADDED | TEM (EACH)/ QUADGUARD 48" (6 BAY) W END SHOE 0. 000 0. 000
TRANSI TI ON PANEL (CMVD 7)
EACH 0. 000 0.00
26, 802. 00000 0. 000 0. 00



CONTI D: C12238 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 12238-BI D ESTI MATE RUN 03/ 06/ 2001
PRQJECT: NH 0702-217 ESTI MATE NO 0001 10: 22: 04

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0650 900- 00014  ADDED | TEM (LUMP SUM/ JO NT GRINDING (MCR LI. 12) 1. 000 0. 000
LS 0. 000 0.00
10, 993. 00000 0. 000 0. 00
0655 900-00014  ADDED | TEM (LUMP SUM/ CRACK SEALING (MCR LI. 13) 1. 000 0. 000
LS 0. 000 0.00
16, 847. 00000 0. 000 0.00
0660 700-70035 F/ A STR F-08-BJ CONCRETE DAMAGE(MCR LI . 14) 1, 067. 240 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0665 900-00014  ADDED | TEM (LUMP SUM/ REPAI R BRI DGE EXPANSI ON JO NT 1. 000 0. 000
(MCR LI . 16)
LS 0. 000 0.00
1, 100. 00000 0. 000 0.00
0670 900- 00014  ADDED | TEM (LUMP SUM/ REPLACE | MPACT ATTENUATOR ( MCR 1. 000 0. 000
L. 15
) LS 0. 000 0.00
6, 424. 55000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 9, 496, 034.45$ 6, 655.75 % 6, 655. 75
CAT NO0201 GRAND AVENUE F-07- A
0345 202-00220 *REMOVAL OF ASPHALT NAT 1, 380. 000 0. 000
sy 0. 000 0.00
1. 75000 0. 000 0. 00
0350 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 4,112.000 0. 000
5% 0. 000 0.00
1. 40000 0. 000 0. 00
0355 202-00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 0. 000
LS 0. 000 0.00
60, 000. 00000 0. 000 0.00
0360 306-01000  RECONDI TI ONI NG 1, 367. 000 0. 000
5% 0. 000 0.00
10. 00000 0. 000 0. 00
0365 403-00720 HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 0. 000 0. 000
TON 0. 000 0.00
150. 00000 0. 000 0. 00



CONTI D C12238 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 12238-BI D ESTI MATE RUN 03/ 06/ 2001
PRQJECT: NH 0702-217 ESTI MATE NO 0001 10: 22: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0201 GRAND AVENUE F-07-A

0370 403-02000 *HOT BI TUM NOUS PAVEMENT ( SPECI AL) 577. 710 0. 000
TON 0. 000 0.00
62. 00000 0. 000 0.00
0375 411-10255 EMILSI FI ED ASPHALT (SLOW SETTING) 99. 000 0. 000
GAL 0. 000 0.00
1. 00000 0. 000 0.00
0380 412-01001  *CONCRETE PAVEMENT (10 INCH) (SPECIAL) 1, 367. 000 0. 000
sy 0. 000 0.00
95. 00000 0. 000 0.00
0385 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-2 I NCH) 152. 000 0. 000
LF 0. 000 0.00
65. 00000 0. 000 0.00
0390 601-03041 *CONCRETE CLASS D (BRI DGE) (SPECI AL) 16. 500 0. 000
o 0. 000 0.00
2, 500. 00000 0. 000 0.00
0395 602-00000  *REI NFORCI NG STEEL 1, 858. 000 0. 000
LB 0. 000 0.00
5. 00000 0. 000 0.00
0400 614-72875 *LOOP DETECTOR W RE 474. 000 0. 000
LF 0. 000 0.00
5.00000 0. 000 0.00
0405 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 1, 041. 000 0. 000
SF 0. 000 0.00
10. 00000 0. 000 0.00
0410 627-03000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE C) 0. 000 0. 000
SF 0. 000 0.00
10. 00000 0. 000 0.00
0415 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 84. 500 0. 000
WORD- SYMBOL
( ) SF 0. 000 0.00
15. 00000 0. 000 0.00
0420 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 546. 000 0. 000

( XWALK- STOPLI NE
SF 0. 000 0. 00

10. 00000 0. 000 0. 00



CONTI D C12238 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 12238-BI D ESTI MATE RUN 03/ 06/ 2001
PRQJECT: NH 0702-217 ESTI MATE NO 0001 10: 22: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0201 GRAND AVENUE F-07-A

0425 630-00002 *TRAFFI C CONTROL SUPERVI SOR 25. 000 0. 000
DAY 3. 000 900. 00
300. 00000 3. 000 900. 00
0430 630-00003 UNI FORVED TRAFFI C CONTROL 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0.00
0540 900-00014 ADDED | TEM (LUMP SUM/ MCR 2 REVI SED PHASI NG, N. 1.000 0. 000
APPROACH STR F-07-A
LS 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI  $ 344,051.32 % 900.00 $ 900. 00
CAT NOO300 STRUCTURES | N GLENWOOD CANYON
0435 202-00450 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 1) 13. 050 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0.00
0440 202-00454 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2A) 8. 500 0. 000
SY 0. 000 0. 00
260. 00000 0. 000 0. 00
0445 202- 00456 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2B) 0. 000 0. 000
SY 0. 000 0. 00
130. 00000 0. 000 0.00
0450 202-00460 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 0. 000 0. 000
SY 0. 000 0. 00
350. 00000 0. 000 0. 00
0455 202- 00502 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 0. 000 0. 000
CcY 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0460 202-00503 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 62. 100 0. 000
SY 0. 000 0. 00
130. 00000 0. 000 0. 00
0465 202- 00504 *REMOVAL OF EXPANSI ON DEVI CE 35. 000 0. 000
LF 0. 000 0. 00

225. 00000 0. 000 0.00



CONTI D C12238 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 12238-BI D ESTI MATE RUN 03/ 06/ 2001
PRQJECT: NH 0702-217 ESTI MATE NO 0001 10: 22: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES | N GLENWOOD CANYON

0470 509-00000 *STRUCTURAL STEEL 300. 000 0. 000
LB 0. 000 0. 00
10. 00000 0. 000 0.00
0475 518-00000 *BRI DGE COVPRESSI ON JO NT SEALER 211. 000 0. 000
LF 0. 000 0.00
31. 00000 0. 000 0.00
0475 MATERI AL ALLOWANCE BRI DGE COWMPRESSI ON JO NT SEALER 0. 000
LF 0. 000 0. 00
10. 25000 0. 000 0.00
0480 518-01015 *BRI DGE EXPANSI ON DEVI CE (0-15 | NCH) 35. 000 0. 000
LF 0. 000 0.00
1, 600. 00000 0. 000 0. 00
0480 MATERI AL ALLOWANCE BRI DGE EXPANSI ON DEVI CE (0-15 | NCH) 0. 000
LF 0. 000 0. 00
1, 272. 00000 0. 000 0.00
0485 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 58. 000 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0.00
0490 601-03540 * CONCRETE CLASS DT (DECK TOPPI NG) 4.400 0. 000
Cy 0. 000 0. 00
265. 00000 0. 000 0.00
0495 601-40300 * STRUCTURAL CONCRETE COATI NG 0. 000 0. 000
5% 0. 000 0.00
25. 00000 0. 000 0.00
0500 602-00000 * REI NFORCI NG STEEL 0. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0.00
0505 602- 00020 *REI NFORCI NG STEEL ( EPOXY COATED) 0. 000 0. 000
LB 0. 000 0.00
2.50000 0. 000 0.00
0535 900- 00007 ADDED | TEM (EACH)/ MCR 1 RAPI D STRENGTH GROUT 150. 000 0. 000
EACH 0. 000 0. 00

18. 25000 0. 000 0. 00



CONTI D C12238 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 12238-BI D ESTI MATE RUN 03/ 06/ 2001
PRQJECT: NH 0702-217 ESTI MATE NO 0001 10: 22: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES | N GLENWOOD CANYON

0545 700-70035 F/ A MCR 3 SI DEWALK REPAI R' SHOSHONE RAFT LAUNCH' 3, 045. 450 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0560 700-70035 F/ A MCR LI #6 CORRECTS MCR LI #3 OVERPAYMENT - 255. 560 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0575 512-00103 BEARI NG DEVICE (TYPE I11) CMO 2 4.000 0. 000
EACH 0. 000 0. 00
13, 087. 50000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 144,511.39 % 0.00% 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0510 620-00002 FIELD OFFI CE (CLASS 2) 0. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0515 620-00012 FI ELD LABORATORY (CLASS 2) 0. 000 0. 000
EACH 0. 000 0. 00
11, 200. 00000 0. 000 0. 00
0520 620-00020  SANI TARY FAC LI TY 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0550 900-00014  ADDED | TEM (LUMP SUM/ ELECTRI CAL | NSTALLATION - SUPER 1. 000 0. 000
LAB (MCR LI . 4)
LS 0. 000 0. 00
1, 625. 00000 0. 000 0. 00
0555 900-00014  ADDED | TEM (LUMP SUM/ RETURN TESTI NG LABORATORY MCR 3, 500. 000 0. 000
Ll.5
Ls 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 6,125.00 $ 0.00$ 0. 00
CAT NOO680 M SCELLANEOUS ( SUPPLY HBP)
0525 403-09500  FURNI SH HOT BI TUM NOUS PAVEMENT 0. 000 0. 000
TON 0. 000 0. 00
44. 00000 0. 000 0. 00
CAT 0680  CURRENT AMT $ 0.00$ 0.00$ 0. 00

PRQJECT TOTAL CURRENT AMI $ 9,990,722.16$ 7,555.75$% 7,555.75



